

Textbook Adoption Cycle  
Revised 11-15-2019

Section	Subject Area	Standards Review to State Board	Publishers Official Bid of Materials	Review Period	State Adoption Process	Local Adoption Process	Contract Period	Implementation Launch
F	Math and Alternative Academic Instructional Materials (AAIMS)  CTE Included	Public Review: Oct. 2019 First Read: July 2020 Final Read: Nov. 2020	February 2021 (originally Fall 2021)	March/April 2021 (originally January 2022)	SBOE materials bid approval May 2021  TC June 2021 SBOE July 2021	Local Review: Fall 2021 Local Adoption: Spring 2022	June 2022-June 2028 (6 years)	August 2022
A	Science and Alternative Academic Instructional Materials (AAIMS)  CTE Included	Public Review: July 2020 First Read: Feb. 2021 Final Read: July 2021	February 2022 (originally Fall 2022)	March/April 2022 (originally January 2022)	SBOE materials bid approval May 2022  TC June 2022 SBOE July 2022	Local Review: Fall 2022 Local Adoption: Spring 2023	June 2023-June 2029 (6 years)	August 2023
B	Social Studies, World Languages, and Alternative Academic Instructional Materials (AAIMS)  CTE Included	Public Review: July 2022 First Read: Feb. 2023 Final Read: July 2023	February 2024 (originally Fall 2024)	March/April 2024 (originally January 2024)	SBOE materials bid approval May 2024  TC June 2024 SBOE July 2024	Local Review: Fall 2024 Local Adoption: Spring 2025	June 2025-June 2031 (6 years)	August 2025
C	ELA and Alternative Academic Instructional Materials (AAIMS)	Public Review: July 2023 First Read: Feb. 2024 Final Read: July 2024	February 2025 (originally Fall 2025)	March/April 2025 (originally January 2025)	SBOE materials bid approval May 2025  TC June 2025 SBOE July 2025	Local Review: Fall 2025 Local Adoption: Spring 2026	June 2026-June 2033 (6 years)	August 2026
D	Fine Arts, PE Wellness and Health	Public Review: July 2025 First Read: Feb. 2026 Final Read: July 2026	February 2027 (originally Fall 2027)	March/April 2027 (originally January 2027)	SBOE materials bid approval May 2027  TC June 2027 SBOE July 2027	Local Review: Fall 2027 Local Adoption: Spring 2028	June 2028-June 2034 (6 years)	August 2028

Note: Review current bid contracts to align with this timeline.